

## ANNEXURE-V

### Technical Education Quality Improvement Programme

Services to community and Economy

Networking work plan Format (January 2005- June 2005)

Name of the Institution: **JNTU College of Engineering, Anantapur.**

S.No	Activity to be undertaken	Steps involved in undertaking the activity	Expected No of beneficiaries	Starting date	Finishing Date	Cost involved Rs Millions	Expected cost recovery Rs Millions
1	Services to be Rendered to the Community	To train on Energy Plantation & Rain water harvesting. 3days	30	Feb. 2005	June,2005	0.015	0.00
		Exhibition of engineering laboratories to students aspiring for engineering education. (on 8 holidays)	1000	Jan. 2005	March.2005	0.020	0.00
2	Services to be extended to the unorganized labor force	Training in Carpentry For 2 weeks	30	May, 2005	June,2005	0.025	0.00
3	Services to be extended to the organized labor force	Software training Programme For 2 weeks	30	Jan. 2005	March.2005	0.050	0.020
		Training on testing procedures for working Civil Engineers ( 5 days)	20	Feb. 2005	Feb. 2005	0.075	0.050

0.185      0.070

**Total Expenditure : Rs 0.115 Millions**