

## ANNEXURE-VI

### Technical Education Quality Improvement Programme

Services to community and Economy

Networking work plan Format (January 2005- June 2005)

Name of the Institution: **JNTU College of Engineering, Anantapur**

S.No	Activity to be undertaken	Steps involved in undertaking the activity	Expected No of beneficiaries	Starting date	Finishing Date	Cost involved Rs Million
1.	Language proficiency and communication skills development guidance shall be provided.	<ol style="list-style-type: none"> <li>1. Identification of needs of the students.</li> <li>2. Designing &amp; Developing the programmes as per needs identified.</li> <li>3. Chalking out the programmes and scheduling.</li> <li>4. Forming the resource groups.</li> <li>5. Imparting the training program.</li> <li>6. Assessment of effectiveness of the programme</li> </ol>	50	Jan 2005	June 2005	0.1
2.	Remedial teaching. For socially disadvantaged students	<ol style="list-style-type: none"> <li>1. Identifying the areas of support</li> <li>2. Identifying the beneficiaries</li> <li>3. Identifying Appropriate faculty for training</li> <li>4. Preparing learning material</li> </ol>	65	Jan 2005	June 2005	0.05
				<b>Total</b>		<b>0.15</b>