

Annexure I
Sri Venkateswara University College of Engineering: Tirupati – 517 502

**Technical Education Quality Improvement Programme –
Networking Among Programme Institutions
Networking Work Plan Format (2005-06)**

Name of Institution : Sri Venkateswara University College of Engineering, Tirupati.

Name of Network partner 1: R G M College of Engineering & Technology, Nandyal.

S. No.	Major Networking Activity out flowing from the institution	Steps	Starting date	Closing date	Cost Involved (if any)	Expected Benefits	Major Networking Activity flowing in from the Network partner					
							Steps	Starting date	Closing date	Cost Involved (if any)	Expected Benefits	
1.	Workshop on Microwave Engineering (1 Week)	Making preparations for conduct of Workshop	01-1-05	30-6-05	0.02	Participants get exposure to recent trends in Microwave Engineering	Workshop on DSP (1 Week)	Making preparations for conduct of Workshop	01-1-05	30-6-05	0.02	Participants get exposure to recent trends in DSP
2.	Four Guest Lectures on Cellular & Mobile Communications	Selection of topics and resource persons	01-1-05	30-6-05	0.015	Sharing and maximizing the utilization of resources	Four Guest Lectures on Computer Networking	Selection of topics and resource persons	01-1-05	30-6-05	0.015	Sharing and maximizing the utilization of resources

Note: This format may be used for Action Plan with non-formal networking institutions/organizations also.

Annexure I
Sri Venkateswara University College of Engineering: Tirupati – 517 502

**Technical Education Quality Improvement Programme –
Networking Among Programme Institutions
Networking Work Plan Format (2005-06)**

Name of Institution : Sri Venkateswara University College of Engineering, Tirupati.

Name of Network partner 2 : Bapla Engineering College, Bapatla

S. No.	Major Networking Activity out flowing from the institution	Steps	Starting date	Closing date	Cost Involved (if any)	Expected Benefits	Major Networking Activity flowing in from the Network partner	Steps	Starting date	Closing date	Cost Involved (if any)	Expected Benefits
2.	Joint Research in Chemical Engineering.	Deciding Research Topics Forming Joint Research group	01-1-05	30-6-05	0.01	Joint Research Publications						

Note: This format may be used for Action Plan with non-formal networking institutions/organizations also.

Annexure I
Sri Venkateswara University College of Engineering: Tirupati – 517 502

**Technical Education Quality Improvement Programme –
Networking Among Programme Institutions
Networking Work Plan Format (2005-06)**

Name of Institution : Sri Venkateswara University College of Engineering, Tirupati.
Name of Network Partner 3 : JNTU College of Engineering, Anantapur.

S. No.	Major Networking Activity out flowing from the institution	Steps	Starting date	Closing date	Cost Involved (if any)	Expected Benefits	Major Networking Activity flowing in from the Network partner	Steps	Starting date	Closing date	Cost Involved (if any)	Expected Benefits
2.	Eight Guest Lectures on Environmental Engg. – Problems and Prospects	Selection of topics and resource persons	01-1-05	30-6-05	0.02	Sharing and maximizing the utilization of resources	Eight Guest Lecture on Thermal Engg.	Selection of topics and resource persons	01-1-05	30-6-05	0.02	Sharing and maximizing the utilization of resources

Note: This format may be used for Action Plan with non-formal networking institutions/organizations also.

Annexure I
Sri Venkateswara University College of Engineering: Tirupati – 517 502

**Technical Education Quality Improvement Programme –
Services to Community and Economy
Work Plan Format (2005-06) – Six Months**

Name of Institution: Sri Venkateswara University College of Engineering, Tirupati.

S No	Activity to be undertaken	Steps involved in undertaking the activity	Expected No of beneficiaries from	Starting Date	Finishing date	Cost involved	Expected Cost recovery, if any
			Community				
1	Workshop on Rural Housing and Sanitation	<ul style="list-style-type: none"> • Identifying target participants. • Preparation of brochure • Preparation of handouts and exhibits • Enrolling participants • Conduct of Workshop 	20	14-05-05	21-05-05	0.02	0.005
			Unorganized Sector				
2	Training Programme on Motor Rewinding	<ul style="list-style-type: none"> • Identifying target participants. • Preparation of brochure • Preparation of handouts • Enrolling participants • Conduct of training programme 	10	01-05-05	15-05-05	0.01	0.002
			Organized Sector				
3	Training Programme on Taguchi Techniques for Quality Engineering	<ul style="list-style-type: none"> • Identifying target participants. • Preparation of brochure • Preparation of handouts • Enrolling participants • Conduct of training programme 	20	15-05-05	30-06-05	0.05	0.02

Annexure I
Sri Venkateswara University College of Engineering: Tirupati – 517 502

**Technical Education Quality Improvement Programme –
Tribal Development Plan
Work Plan Format (2005-06) – Six Months**

Name of Institution : Sri Venkateswara University College of Engineering, Tirupati.

Sr No	Activity to be undertaken	Steps involved in undertaking the activity	Expected No of beneficiaries	Starting Date	Finishing date	Cost involved
1	Special coaching for GATE for SC/ST	<ul style="list-style-type: none"> • Identifying resource persons • Preparation of coaching material • Enrolment of participants • Conduct of coaching • Conduct of pre-examination test 	200	01-1-05	10-02-05	0.12
2	Special coaching for UPSC examinations	<ul style="list-style-type: none"> • Identifying resource persons • Preparation of coaching material • Enrolment of participants • Conduct of coaching • Conduct of pre-examination test 	50	01-1-05	30-06-05	0.06
3	Remedial Teaching for SC/ST	<ul style="list-style-type: none"> • Identifying resource persons • Preparation of coaching material • Enrolment of participants • Conduct of coaching • Conduct of pre-examination test 	200	01-1-05	31-03-05	0.12